
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:18 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 900 Date: 20-Sep-2013 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 473

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, partly cloudy pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

There is no work in the field by ironworkers or laborers on this operation today.

For the Townsend Test Rigs #1 through #4, there is no work to do for now with most cleanup work
completed and the operation to add handholes in the test rigs and continue with new tests not being ready
to proceed yet.

For the Townsend Test Rigs #5 through #11, some of the test rigs and components have arrived from XKT
and others are scheduled to arrive next week. There is work that ABF could do now, but they have
scheduled work to begin sometime next week due to other priorities for the ironworkers.

ABF engineers Ankur Singh and Paul Fikse work part time on CCO issues in the office.

While there is no work, there is a Generator (MQ Power 25 - ABF ID 000008) and a hydraulic pump on
standby idle at the work area.
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